SR VA

de maximis, inc.
P.O. Box 90348
Knoxville, TN 37990

615-691-5052

June 5, l&&f,q()

Michelle M. Glenn

USEPA Region IV

345 Courtland Street, N.E.
Atlanta, Georgia 30365

SUBJECT: BLUFF ROAD MAY 1990 MONTHLY PROGRESS REPORT

Dear Ms. Glenn:

Pursuant to the Administrative Order By Consent enclosed is
the May 1990 monthly progress report for Bluff Road.

If you or your staff have further questions concerning this

report, please contact me at (615) 691-5052. Thank you for
your assistance.

Best regards,

S faﬁx@.&s
o~ Michael A. Miller, P.E.

Senior Project Manager

cc: Lorelei Borland
IT Corporation

Enclosure
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MONTHLY PROGRESS REPORT
~ de maximis, inc.

PROJECT NAME: Bluff Road

TIME PERIOD COVERED: 1 May through 31 May 1990

ACTIONS TAKEN TOWARD COMPLIANCE WITH ACO:

*At the request of USEPA, initiated preparation of a
work plan for conduct of a pilot test of soil vacuum
extraction technology at the Site as part of the RI/FS
Administrative Order on Consent as amended.

PLANS AND PROCEDURES COMPLETED:

* (See Actions Taken Toward Compliance, above)

ACTION ITEMS FOR FOLLOWING MONTH:
*Submit a work plan for conduct of a soil vacuum
extraction technology pilot test and based on USEPA
approval, implement the pilot test.

*Provide post RI/FS support as requested by USEPA.

ANTICIPATED DELAYS/PROBLEMS:

*No delays/problems are anticipated.

RESULTS OF SAMPLING/TESTING:
*N/A






